SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 5:23 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 074 Const Calendar Day: 582 Date: 13-Apr-2011  Wednesday

04-SF-80-13.2/13.9

Inspector Name: Tern, Ae Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  09:00 AM  05:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 18-May-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition sunny

Working Day If no, explain:

Diary' Dispute
Tower Bolting —~
ABF's crew continue the splice bolting operation at splice #1 North, East and South tower. Roger and
Ryan are tensioning the bottom longitudinal stiffener splice and skin C-D corner bolts inside the North
tower using the electrical wrench. David and Tony work on installing the splice skin C-D corner bolts,
behind the diagonal plate, in the South tower .

Torque varification at the following location:

-Top and bottom longitudinal stiffener on skin A, B, C, D, and E in the North tower.
-Half of the bolts on skin C and D corner in the East tower.

-Skin C-D corner, behind the diagonal plate, in the South tower.

Note:

-Completed torque varification on all the bolts at splice #1 North tower.

04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
(e e
‘ih/i ddrRptbyBiditem Pagelof1




